COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 10/14/2020

17:07:30

ESTIMATE NO: 0020 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 589.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
63.47 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 122,504,815.77 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 67.99%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 39,209,274.33 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$  83,295541.44 $ 4,845,849.97
0.00 0.00

83,295,541.44 4,845,849.97

1,482,273.09 29,404.65

84,777,814.53 4,875,254.62
-1,561,969.76 0.00
0.00 0.00

83,215,844.77 4,875,254.62
0.00 0.00
0.00 0.00

83,215,844.77 4,875,254.62
0.00 0.00

PAYMENT DUE $  4,875,254.62

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.942
LS 0.020
122,430.00000 0.962
595.000 577.000
EACH 0.000
435.75000 577.000
11.000 11.000
EACH 0.000
1,008.00000 11.000
40.000 19.000
EACH 2.000
987.00000 21.000
3.000 3.000
EACH 0.000
18,301.50000 3.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800

3,495.000 1,873.200
LF 509.000

26.25000 2,382.200
31.000 24.000
EACH 2.000
264.60000 26.000
525.000 208.000
EACH 7.000
1.07000 215.000

Page 2
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,448.60
117,777.66
0.00
251,427.75
0.00
11,088.00
1,974.00
20,727.00
0.00
54,904.50
0.00
0.00
0.00
2,023.42
13,361.25
62,532.75
529.20
6,879.60
7.49
230.05



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 10,025.120
SY 0.000 0.00
6.91000 10,025.120 69,273.58
0065 202-00220 *Removal of Asphalt Mat 67,326.000 52,741.560
SY 579.460 4,873.26
8.41000 53,321.020 448,429.78
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 81,043.710
SY 66,261.600 184,207.25
2.78000 147,305.310 409,508.76
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 12,205.390
SY 933.330 7,839.97
8.40000 13,138.720 110,365.25
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 128,121.490
SF 5,724.700 5,209.48
0.91000 133,846.190 121,800.03
0095 202-00700 *Removal of Light Standard 55.000 39.000
EACH 14.000 11,304.30
807.45000 53.000 42,794.85
0100 202-00705 *Removal of Light Standard Foundation 55.000 42.000
EACH 9.000 7,267.05
807.45000 51.000 41,179.95
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 33.000
EACH 14.000
404.25000 47.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 4.000
42.64000 83.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 63.000
EACH 6.000
231.00000 69.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 35,795.500
LF 0.000
4.14000 35,795.500
5,443.750 5,443.750
LF -25.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000
23.10000 3,426.210

Page 4
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
5,659.50
18,999.75
0.00
5,242.09
170.56
3,539.12
0.00
0.00
1,386.00
15,939.00
0.00
1,063.42
0.00
1,385.80
0.00
148,193.37
-111.25
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 29.000 29.000
EACH 0.000 0.00
1,301.36000 29.000 37,739.44
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 122,949.000
LF 3,715.000 11,702.25
3.15000 126,664.000 398,991.60
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 98,760.480 92,083.390
cY 6,677.090 322,503.45
48.30000 98,760.480 4,770,131.18
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211  203-00060 Emb Matl (CIP) 399,947.000 384,571.760
CY 1,661.150 20,598.26
12.40000 386,232.910 4,789,288.08
0212 203-00060  Emb Matl (CIP) FR 46 4,853.500 4,853.500
cY 0.000 0.00
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,822.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 92.000
HOUR 8.000 1,218.00
152.25000 100.000 15,225.00
0225 203-01510 *Backhoe 100.000 56.000
HOUR 0.000 0.00
200.90000 56.000 11,250.40
0230 203-01597 *Potholing 1,200.000 82.000
HOUR 0.000 0.00
209.87000 82.000 17,209.34
0235 203-02330 Laborer 100.000 0.000
HOUR 88.000 4,491.52
51.04000 88.000 4,491.52
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID:
PCN:
PROJECT:

CAT NO0200

0260 206-01812

0265

207-00205

0270

207-00210

0275

207-00305

0280

207-00310

0285

208-00002

0287

208-00011

0290

208-00013

0295

208-00020

0300

208-00021

0301 208-00021

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Shoring (Area 32)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

Silt Fence (Reinf) (Monofilament Type A)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
348,074.24000

60,467.000
CcY
6.72000
60,573.610
(24
5.46000
656.000
CcY
18.90000
656.000
CcY
17.33000
46,880.000
LF
4.82000
743.000
EACH
29.93000
29,658.000
LF
6.70000
40,280.000
LF
1.07000
22,935.000
LF
3.16000
0.000
LF

2.10000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

27,141.970
0.000
27,141.970

57,573.610
0.000
57,573.610

0.000
0.000
0.000

73.830
0.000
73.830

36,218.000
1,150.000
37,368.000

686.000
57.000
743.000

27,178.000
2,480.000
29,658.000

9,230.000
0.000
9,230.000

19,282.000
3,653.000
22,935.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
348,074.24
0.00
182,394.04
0.00
314,351.91
0.00
0.00
0.00
1,279.47
5,543.00
180,113.76
1,706.01
22,237.99
16,616.00
198,708.60
0.00
9,876.10
11,543.48
72,474.60
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 208-00033 *Sediment Trap 22.000 5.000
EACH 0.000 0.00
4,095.00000 5.000 20,475.00
0310 208-00035 *Aggregate Bag 47,520.000 6,967.000
LF 1,752.000 6,570.00
3.75000 8,719.000 32,696.25
0311 208-00035 Aggregate Bag (Rubber Wattle) (CMO021) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0312 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle) (CMO 0.000 0.000
021
) LF 0.000 0.00
4.48000 0.000 0.00
0315 208-00041 *Rock Check Dam 60.000 37.500
EACH 0.000 0.00
910.72000 37.500 34,152.00
0320 208-00045 Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
9,091.53000 1.000 9,091.53
0325 208-00046 Pre-fabricated Concrete Washout Structure 11.000 8.000
EACH 0.000 0.00
5,218.54000 8.000 41,748.32
0330 208-00060 *Temporary Slope Drain 1,280.000 392.000
LF 0.000 0.00
11.25000 392.000 4,410.00
0335 208-00070 *Vehicle Tracking Pad 9.000 6.000
EACH 0.000 0.00
3,255.00000 6.000 19,530.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 2,182.840 2,182.840
cY 0.000 0.00
73.50000 2,182.840 160,438.74
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 20.000 20.000
EACH -5.000 -90,339.85

18,067.97000 15.000 271,019.55



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 8.000
EACH 7.000 10,063.62
1,437.66000 15.000 21,564.90
0355 208-00103 Removal and Disposal of Sediment (Labor) 3,505.000 3,209.000
HOUR 296.000 14,797.04
49.99000 3,505.000 175,214.95
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 213.750
HOUR 0.000 0.00
97.53000 213.750 20,847.04
0365 208-00106 *Sweeping (Sediment Removal) 2,100.000 1,382.480
HOUR 179.380 28,171.63
157.05000 1,561.860 245,290.11
0370 208-00200 Erosion Control Management 1.000 0.570
LS 0.030 34,235.08
1,141,169.40000 0.600 684,701.64
0375 208-00300 *Temporary Berms 14,445.000 201.000
LF 250.000 840.00
3.36000 451.000 1,515.36
0377 210-00001 Res Structure 3.000 3.000
EACH 0.000 0.00
7,218.75000 3.000 21,656.25
0378 210-00015 Res End Section 6.000 6.000
EACH 0.000 0.00
4,893.00000 6.000 29,358.00
0380 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
2,199.75000 1.000 2,199.75
0385 210-00760 *Reset Luminaire 1.000 1.000
EACH 0.000 0.00
231.00000 1.000 231.00
0390 210-00815 *Reset Sign Panel 13.000 0.000
EACH 2.000 117.26

58.63000 2.000 117.26



CONTID:
PCN:
PROJECT:

CAT NO0200

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0407  210-02900

0410 210-04015

0415 212-00006

0416 212-00006

0417 212-00006

0420 212-00009

0425 212-00022

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

Relay Riprap

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

*Seeding (Temporary)

*Seeding (Riparian)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
17.000 7.000
EACH 0.000
3,442.56000 7.000
2,434.000 2,434.000
LF 0.000
21.42000 2,434.000
49,995.000 44,432.000
LF 0.000
17.59000 44,432.000
14.500 14.500
EACH 0.000
6,053.94000 14.500
34.440 34.440
cy 0.000
166.95000 34.440
1.000 0.000
EACH 0.000
2,940.00000 0.000
0.000 0.000
ACRE 0.000
637.50000 0.000
33.550 33.320
ACRE 0.230
653.62000 33.550
27.000 17.820
ACRE 0.280
642.90000 18.100
17.000 15.460
ACRE 0.050
348.21000 15.510
4.000 0.080
ACRE 0.000
1,040.36000 0.080

Page 10
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
24,097.92
0.00
52,136.28
0.00
781,558.88
0.00
87,782.13
0.00
5,749.76
0.00
0.00
0.00
0.00
150.33
21,928.95
180.01
11,636.49
17.41
5,400.74
0.00
83.23



CONTID:
PCN:
PROJECT:

CAT NO0200

0430 212-00023

0435 212-00024

0440 212-00028

0445 212-00032

0450 213-00004

0455 213-00061

0460 213-00150

0465 214-00005

0470 214-01009

0475 214-01011

0480 214-01012

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Seeding (Upland Forest)

*Seeding (Upland Grassland)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Brush Windrow

*Live Brush Mattress

*Live Brush Fascine

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000 0.000
ACRE 0.000
653.57000 0.000
0.000 0.000
ACRE 0.000
642.86000 0.000
3.000 0.000
ACRE 0.000
1,178.57000 0.000
75.000 51.560
ACRE 0.510
3,053.57000 52.070
41.000 14.950
ACRE 0.000
616.07000 14.950
15,600.000 2,904.480
LB 0.000
2.14000 2,904.480
53.860 51.170
ACRE 2.690
2,839.28000 53.860
1.000 0.000
LS 0.000
30,000.00000 0.000
600.000 287.000
LF 287.000
9.10000 574.000
60.000 0.000
LF 0.000
17.15000 0.000
150.000 0.000
LF 0.000
23.57000 0.000

Page 11
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
1,557.32
158,999.39
0.00
9,210.25
0.00
6,215.59
7,637.66
152,923.62
0.00
0.00
2,611.70
5,223.40
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 170.000
EACH 435.000 1,518.15
3.49000 605.000 2,111.45
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 115.000
EACH 510.000 3,549.60
6.96000 625.000 4,350.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 17.000
EACH 18.000 578.52
32.14000 35.000 1,124.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 245.160
HOUR 29.000 5,748.38
198.22000 274.160 54,344.00
0520 240-00000 *Wildlife Biologist 409.675 401.175
HOUR 8.500 947.16
111.43000 409.675 45,650.09
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020  *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00

54.73000 0.000 0.00
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CAT NO0200 ROADWAY

0536  304-06007 ABC (CL 6) 57,455.000 45,526.560
CcY 1,502.210 82,215.95
54.73000 47,028.770 2,573,884.58
0540 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 3,275.940 2,932.870
TON 343.070 63,244.95
184.35000 3,275.940 603,919.54
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 126,137.190
TON 9,402.630 631,856.74
67.20000 135,539.820 9,108,275.90
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 10,178.520
TON 1,551.250 106,694.98
68.78000 11,729.770 806,773.58
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 33,592.060
GAL 4,155.000 11,800.20
2.84000 37,747.060 107,201.65
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 573.360
SY 154.170 17,606.21
114.20000 727.530 83,083.93
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
Sy 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
Sy 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 253,948.590 245,692.150
SY 8,256.440 47,722.22
5.78000 253,948.590 1,467,822.85
0585  420-00520 *Geogrid Pavement Reinforcement 15,920.000 221.700
Sy 0.000 0.00

14.70000 221.700 3,258.99
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0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 22.330 11,346.99
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 25.580 14,052.88
549.37000 96.380 52,948.28
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 135.100
LF 0.000 0.00
618.57000 135.100 83,568.81
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 44,927.000
LF 388.000 10,122.92
26.09000 45,315.000 1,182,268.35
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 8,051.000
LF -388.000 -2,351.28
6.06000 7,663.000 46,437.78
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,725.987
LF -388.003 -573.72
1.47865 2,337.984 3,457.06
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00

1.47840 2,100.000 3,104.64
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0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 3,026.001
LF -388.001 -1,400.76
3.61020 2,638.000 9,523.71

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00

0616 606-00305  Gdrail Ty 3 (Spec) (CMO 20) 53.000 53.000
LF 0.000 0.00
111.77000 53.000 5,923.81

0617 606-00710 Gdrail Ty 7 (Sty CA) 150.000 150.000
LF 0.000 0.00
95.00000 150.000 14,250.00
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0620 606-00900 *Guardrail (Special) 812.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 175.000
LF 10.000 1,001.90
100.19000 185.000 18,535.15
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,220.000
LF 0.000 0.00
73.98000 1,220.000 90,255.60
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 5.000
LF 0.000 0.00
144.74000 5.000 723.70
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 23,606.000
LF 5,194.000 672,882.70
129.55000 28,800.000 3,731,040.00
0636 606-00940 Guardrail Type 9 (Style CE) FR 46 0.000 0.000
LF 0.000 0.00
179.06000 0.000 0.00
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 0.000 0.000
LF 0.000 0.00
450.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 1,676.000
LF 632.000 114,227.68
180.74000 2,308.000 417,147.92
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 11.000
EACH 1.000 1,008.64
1,008.64000 12.000 12,103.68
0655 606-01370 *Transition Type 3G 28.000 4.000
EACH 0.000 0.00

2,981.36000 4.000 11,925.44
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0655 MATERIAL ALLOWANCE MGS Rail Transition 16.000
EACH 0.000 0.00
973.84000 16.000 15,581.44
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post 5 23.000
EACH 0.000 0.00
49.02000 23.000 1,127.46
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 12.000
EACH 0.000 0.00
114.38000 12.000 1,372.56
0660 606-01380 *Transition Type 3H 8.000 2.000
EACH 0.000 0.00
1,241.97000 2.000 2,483.94
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 5.000
EACH 0.000 0.00
398.79000 5.000 1,993.95
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 7.000
EACH 0.000 0.00

2,956.97000 7.000 20,698.79



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0675
0675

0680 606-02005

0680

0685 606-21010

0690 607-01000

0692 607-01050

0695 607-11525

0700 607-60620

0705 609-21021

0707 609-60011

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Guardrail End Treat

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Flared)

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Tensioned Cable Barrier)

*Fence Barbed Wire with Metal Posts

Fence Wire MP

Fence (Plastic)

*Road Closure Gate

*Curb and Gutter Type 2 (Section 1I-M)

Curb Ty 6 M

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
1,624.63000

EACH
1,300.34000

44.000
EACH
2,324.85000

EACH
1,624.63000

3.000
EACH
5,431.37000

1,272.000
LF
2.09000

1,090.000
LF
25.88000

15,200.000
LF
1.61000

2.000
EACH
20,475.00000

530.000
LF
37.36000

0.000
LF
8.40000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

13.000
0.000
13.000

40.000
1.000
41.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

645.000
0.000
645.000

10,876.500
30.000
10,906.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 18
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,873.89
0.00
16,904.42
2,324.85
95,318.85
0.00
0.00
0.00
16,294.11
0.00
0.00
0.00
16,692.60
48.30
17,559.47
0.00
0.00
0.00
0.00
0.00
0.00
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CAT NO0200 ROADWAY

0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 120.000 1,790.40
14.92000 120.000 1,790.40
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 89.000 1,517.45
17.05000 89.000 1,517.45
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 5.000 90.60
18.12000 5.000 90.60
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 77.000
EACH 0.000 0.00
61.82000 77.000 4,760.14
0730 612-00023 *Delineator (Type IIl) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732  612-00052 Reflector 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 159.000 4,746.15
29.85000 299.000 8,925.15
0740 613-00206 *2 Inch Electrical Conduit (Bored) 1,285.000 530.000
LF 755.000 10,471.85
13.87000 1,285.000 17,822.95
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 4,548.000
LF 1,942.000 24,372.10
12.55000 6,490.000 81,449.50
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 40.000
EACH 9.000 11,009.25

1,223.25000 49.000 59,939.25
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0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0755 MATERIAL ALLOWANCE No Test Required 64.000
EACH -9.000 -2,759.40
306.60000 55.000 16,863.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 7.000
EACH 1.000 1,904.70
1,904.70000 8.000 15,237.60
0760 MATERIAL ALLOWANCE No Test Required 4.000
EACH -1.000 -431.62
431.62000 3.000 1,294.86
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0766 613-10000 Wiring (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
23,331.00000 0.000 0.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(40,000 lumens) 103.000 24.000
EACH 7.000 6,637.05
948.15000 31.000 29,392.65
0775 MATERIAL ALLOWANCE Luminaire, Road 1.000
EACH -1.000 -338.00

338.00000 0.000 0.00
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0775 MATERIAL ALLOWANCE Luminaire, Road 78.000
EACH -6.000 -2,078.70
346.45000 72.000 24,944.40
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 1.000
EACH 0.000 0.00
927.15000 1.000 927.15
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 18.000
EACH 0.000 0.00
2,856.00000 18.000 51,408.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 0.000
EACH 0.000 0.00
1,849.05000 0.000 0.00
0790 613-34400 *Light Standard Metal (40 Foot) 84.000 4.000
EACH 7.000 25,217.85
3,602.55000 11.000 39,628.05
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 77.000
EACH -7.000 -12,943.35
1,849.05000 70.000 129,433.50
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 0.000
ARM)
EACH 0.000 0.00
2,326.80000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00

3,780.00000 0.000 0.00
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0805 613-40010 *Light Standard Foundation 104.000 23.000
EACH 7.000 10,348.80
1,478.40000 30.000 44,352.00
0805 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class ) 3,668.000 620.250
SF 50.000 999.50

19.99000 670.250 13,398.30
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0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 426.500 14,518.06
34.04000 426.500 14,518.06
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 43.000 2,750.28
63.96000 43.000 2,750.28
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 74.000 5,521.88
74.62000 74.000 5,521.88
0872 614-01026 Steel Sign Post (W 10x26) 0.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 65.000
Slipbase
EACH 3.000 1,263.21
421.07000 68.000 28,632.76
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00

1,940.11000 0.000 0.00
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0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 4.000
EACH 0.000 0.00
2,345.18000 4.000 9,380.72
0907 614-03006 Conc Footing (Ty 6) 0.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 2.000
EACH 0.000 0.00
43,959.75000 2.000 87,919.50
0925 MATERIAL ALLOWANCE Overhead Sign Str 3.000
EACH 0.000 0.00

28,300.00000 3.000 84,900.00
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0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0930 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
59,000.00000 1.000 59,000.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.000
EACH 0.000 0.00
104,651.55000 1.000 104,651.55
0935 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
67,000.00000 1.000 67,000.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 60,920.820
SY 1,005.330 64,501.97
64.16000 61,926.150 3,973,181.78
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,547.000
LF 84.000 11,947.32
142.23000 3,631.000 516,437.13
0965 625-00000 *Construction Surveying 1.000 0.598
LS 0.019 23,165.66
1,219,245.30000 0.617 752,274.35
0966 625-00000 Const Surveying (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00

64,073.63000 1.000 64,073.63



CONTID:
PCN:
PROJECT:

CAT NO0200

0970 625-00001

0975

625-00015

0980

626-00100

0981

626-00100

0982

626-00100

0983

626-00100

0985

626-01101

0990

627-00005

0995

627-00013

0997

627-30205

1000 630-00000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR36)

Mobilization (w/o Autopay) FR 46

Mobilization (w/o Autopay) (FR48)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

Thermoplastic Pvmt Mkg (WS)

*Flagging

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
300.000 61.500
HOUR 0.000
173.25000 61.500
1.000 0.690
LS 0.110
71,862.40000 0.800
1.000 0.715
LS 0.018
13,124,414.99000 0.733
1.000 1.000
LS 0.000
1,160,126.14000 1.000
1.000 1.000
LS 0.000
11,970.00000 1.000
1.000 1.000
LS 0.000
3,018.75000 1.000
1.000 0.480
LS 0.042
521,189.55000 0.522
2,800.000 2,359.430
GAL 0.000
77.14000 2,359.430
2,800.000 2,343.670
GAL 133.870
36.42000 2,477.540
0.000 0.000
SF 0.000
16.20000 0.000
8,068.000 6,870.500
HOUR 909.250
25.45000 7,779.750

Page 26
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
10,654.88
7,904.86
57,489.92
236,239.47
9,620,196.19
0.00
1,160,126.14
0.00
11,970.00
0.00
3,018.75
21,889.96
272,060.95
0.00
182,006.43
4,875.55
90,232.01
0.00
0.00
23,140.41
197,994.64



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 630-00003 *Uniformed Traffic Control 15,753.000 7,678.250
HOUR 423.250 41,431.94
97.89000 8,101.500 793,055.84
1010 630-00007 *Traffic Control Inspection 156.000 63.000
DAY 0.000 0.00
106.06000 63.000 6,681.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 1,432.500
DAY 120.000 119,635.20
996.96000 1,552.500 1,547,780.40
1020 630-00030  *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 484.000
DAY 24.000 29,226.72
1,217.78000 508.000 618,632.24
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 67.000
EACH 0.000 0.00
42.42000 67.000 2,842.14
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 65.500
EACH 0.000 0.00
79.55000 65.500 5,210.52
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00

18.56000 573.000 10,634.88



CONTID:

PCN:

PROJECT:

CAT NO0200

1055

1060

1065

1070

1075

1080

1085

1090

1095

1100

1105

630-80355

630-80358

630-80359

630-80360

630-80363

630-80367

630-80370

630-80378

630-80380

630-80384

630-80401

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
*Portable Message Sign Panel 11.000
EACH
9,015.15000
*Advance Warning Flashing or Sequencing Arrow P anel (C 8.000
Type)
EACH
2,068.19000
*Portable Message Sign Panel 4.000
DAY
53.04000
*Drum Channelizing Device 950.000
EACH
37.12000
*Drum Channelizing Device (With Light) (Flashin 9) 90.000
EACH
66.29000
*Portable Traffic Speed Monitor 4.000
EACH
2,810.61000
Concrete Barrier (Temporary) 108,360.000
LF
47.87000
Glare Screen (Temporary) 4,290.000
LF
33.26000
*Traffic Cone 1,120.000
EACH
17.71000
*Tubular Marker 25.000
EACH
63.64000
*Delineator (Type 1) (Temporary) 30.000
EACH

37.12000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

154.500
0.000
154.500

0.000
0.000
0.000

0.000
0.000
0.000

54,108.000
72.000
54,180.000

2,050.000
0.000
2,050.000

81.000
0.000
81.000

12.500
0.000
12.500

0.000
0.000
0.000

Page 28
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
5,735.04
0.00
0.00
0.00
0.00
3,446.64
2,593,596.60
0.00
68,183.00
0.00
1,434.51
0.00
795.50
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1110 630-80415

1115

630-85006

1120

630-85010

1125

630-85041

1130

632-00000

1135

700-70010

1140

700-70011

1145

700-70016

1150

700-70018

1155

700-70019

1160 700-70023

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

ITEM
DESCRIPTION
ROADWAY
*Advanced Warning Flashing or Sequencing Panel (C

Type)

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

F/A On-The-Job Trainee

CURRENT
QUANTITY/
UNITS
UNIT PRICE

10.000
DAY
37.12000

4.000
EACH
6,967.11000

40.000
EACH
13,815.35000

1,496.000
DAY
668.18000
1.000
LS

238,373.74000

0.000
FA
1.00000
25,000.000
FA
1.00000
375,766.830
FA
1.00000
18,400.000
FA
1.00000
379,506.960
FA
1.00000
128,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.500
0.000
1.500

19.000
1.000
20.000

1,361.000
135.000
1,496.000

1.000
0.000
1.000

0.000
0.000
0.000

3,907.870
88.510
3,996.380

-353,476.010
-32,735.270
-386,211.280

0.000
0.000
0.000

-662,529.270
-46,840.710
-709,369.980

70,890.000
6,357.500
77,247.500

Page 29
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,450.67
13,815.35
276,307.00
90,204.30
999,597.28
0.00
238,373.74
0.00
0.00
88.51
3,996.38
-32,735.27
-386,211.28
0.00
0.00
-46,840.71
-709,369.98
6,357.50
77,247.50



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 4,039.110
FA 0.000 0.00
1.00000 4,039.110 4,039.11
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 210.000
FA 8,951.250 8,951.25
1.00000 9,161.250 9,161.25
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00

1.00000 54,200.000 54,200.00



CONTID:
PCN:
PROJECT:

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

Page 31
ESTIMATE RUN 10/14/2020

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

1220 700-70380

1225

700-70589

700-70595

1230

1235

700-71002

1236

900-00006

1237

900-00006

1238 900-00006

CAT NO0210

0246

206-01809

0606 604-39000

1240 206-00065

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
F/A Erosion Control & Landscape 25,000.000
FA
1.00000
F/A Environmental Health & Safety Management 45,000.000
FA
1.00000
F/A DRB On-Demand Committee 60,000.000
FA
1.00000
CDOT Risk Pool 404,245.970
FA
1.00000
Added Item (Dollar)/ Working Time Violation -450.000
DOL
1.00000
Added Item (Dollar)/ Materials Pay Reduction -61,286.400
DOL
1.00000
Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520
DOL
1.00000
CAT 0200
DRAINAGE
Shoring (A 29) 1.000
LS
30,660.00000
MH Spec (Water Quality) 6.000
EACH
64,155.00000
*Structure Backfill (Flow-Fill) 226.000
cYy

290.85000

0.000
0.000
0.000

5,611.200
0.000
5,611.200

0.000
0.000
0.000

394,363.370
9,882.600
404,245.970

-450.000
0.000
-450.000

-61,286.400
0.000
-61,286.400

199,371.520
0.000
199,371.520

CURRENT AMT$ 95,562,330.41

0.500
0.000
0.500

0.000
1.600
1.600

107.740
39.530
147.270

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
5,611.20
0.00
0.00
9,882.60
404,245.97
0.00
-450.00
0.00
-61,286.40
0.00
199,371.52

$ 3,196,569.29 $65,549,475.67

0.00
15,330.00
102,648.00
102,648.00
11,497.30
42,833.48



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1241 206-00000 Str Excav 1,151.000 0.000
(24 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.500
LS 0.000 0.00

62,790.00000 0.500 31,395.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1290 206-01790  *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791  *Shoring (Area 11) 1.000 1.000
Ls 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792  *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793  *Shoring (Area 13) 1.000 0.500
Ls 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794  *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795  *Shoring (Area 15) 1.000 1.000
Ls 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796  *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797  *Shoring (Area 17) 1.000 0.000
Ls 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798  *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799  *Shoring (Area 19) 1.000 0.250
Ls 0.000 0.00
38,430.00000 0.250 9,607.50
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cy 0.000 0.00

52.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1345 210-04020 *Modify Inlet 18.000 17.000
EACH 1.000 2,625.00
2,625.00000 18.000 47,250.00
1350 210-04025 *Modify Structure 7.000 4.000
EACH 1.000 3,675.00
3,675.00000 5.000 18,375.00
1355 216-00021 *Soil Retention Blanket (Class 1) 92,920.260 90,765.490
SY 2,154.770 4,395.73
2.04000 92,920.260 189,557.33
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
5% 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 28,436.070 27,901.460
SY 534.610 2,587.51
4.84000 28,436.070 137,630.58
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
5% 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 2,821.000 255.040
CcY 0.000 0.00
168.74000 255.040 43,035.45
1385 506-00212 *Riprap (12 Inch) 780.230 768.230
cYy 12.000 1,549.80
129.15000 780.230 100,766.70
1390 506-00412 *Soil Riprap (12 Inch) 1,485.700 1,271.700
cY 214.000 33,480.30

156.45000 1,485.700 232,437.77



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 59.800
cY 17.520 21,707.28
1,239.00000 77.320 95,799.48
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 7,225.500
LF 918.000 80,196.48
87.36000 8,143.500 711,416.16
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 1,398.930
LF 611.000 72,818.98
119.18000 2,009.930 239,543.46
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 264.000 127.000
LF 137.000 22,296.75
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 1,555.200
LF 47.000 9,968.70
212.10000 1,602.200 339,826.62
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 160.000
LF 18.000 4,895.10
271.95000 178.000 48,407.10
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 260.000 14.000
LF 246.000 64,058.40
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 244.000 81,727.80
334.95000 244.000 81,727.80
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 7.000
EACH 1.000 997.50
997.50000 8.000 7,980.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 10.000
EACH 1.000 1,155.00

1,155.00000 11.000 12,705.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 3.000
EACH 1.000 1,365.00
1,365.00000 4.000 5,460.00
1455  603-05036 *36 Inch Reinforced Concrete End Section 19.000 16.000
EACH 1.000 1,627.50
1,627.50000 17.000 27,667.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 11.000 10.000
EACH 0.000 0.00
3,990.00000 10.000 39,900.00
1475 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
1480 604-00505 *Inlet Type D (5 Foot) 22.000 11.000
EACH 2.000 9,870.00
4,935.00000 13.000 64,155.00
1485 604-00510 *Inlet Type D (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,930.00000 5.000 34,650.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 6.400
EACH 0.000 0.00
9,208.50000 6.400 58,934.40
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 19.200
EACH 3.200 24,259.20

7,581.00000 22.400 169,814.40



CONTID:

PCN:

PROJECT:

CAT NO0210

1505

1510

1515

1520

1521

1522

1525

1530

1535

1540

1545

604-25010

604-25015

604-26005

604-26010

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

10.000
EACH
8,631.00000

0.000
EACH
10,468.50000

25.000
EACH
10,153.50000

0.000
EACH
4,693.50000
2.000
EACH

12,628.16000

4.000
EACH
4,693.50000

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7.200
1.600
8.800

0.000
0.000
0.000

17.600
4.000
21.600

0.000
0.000
0.000

1.600
0.000
1.600

0.000
0.000
0.000

0.000
1.000
1.000

5.000
1.800
6.800

1.000
0.000
1.000

0.000
0.000
0.000

0.800
0.000
0.800

Page 37
ESTIMATE RUN 10/14/2020

17:07:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
13,809.60
75,952.80
0.00
0.00
40,614.00
219,315.60
0.00
0.00
0.00
20,205.06
0.00
0.00
3,360.00
3,360.00
9,261.00
34,986.00
0.00
8,610.00
0.00
0.00
0.00
8,232.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 1.000 14,910.00
14,910.00000 1.000 14,910.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 1.000 16,905.00
16,905.00000 1.000 16,905.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 11,541.000
LF 0.000 0.00
24.49000 11,541.000 282,639.09

CATO0210 CURRENT AMT$ 6,080,282.48 $ 658,261.93 $ 4,284,104.41

CAT NO0220 ITS
1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1577 210-00477 Reset Weather Station 0.000 0.000
EACH 0.000 0.00
3,032.40000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00

1,575.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 74.830
LF 9.250 3,554.78
384.30000 84.080 32,311.94
1605 503-00036 *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00
508.15000 0.000 0.00
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 18.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 25.000 17.000
EACH 8.000 604.80
75.60000 25.000 1,890.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,683.000
LF 0.000 0.00
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,578.000
LF 320.000 7,145.60

22.33000 1,898.000 42,382.34
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1635 613-01100 *1 Inch Electrical Conduit (Plastic) 665.000 600.000
LF 65.000 1,312.35
20.19000 665.000 13,426.35
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 5,587.000 5,587.000
LF 0.000 0.00
12.55000 5,587.000 70,116.85
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,798.000 1,758.000
LF 40.000 762.80
19.07000 1,798.000 34,287.86
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 3.000
EACH 0.000 0.00
2,640.75000 3.000 7,922.25
1665 MATERIAL ALLOWANCE No Test Required 2.000
EACH 0.000 0.00
1,095.75000 2.000 2,191.50
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00

120,608.25000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0220 ITS
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Bultterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 1.000 14,966.70
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 1.000
EACH 1.000 14,382.90
14,382.90000 2.000 28,765.80
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00

13,083.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 1,104.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00
6,893.12000 8.000 55,144.96
1745 614-73005 *Piezo (Electric) (Class II) 3.000 3.000
EACH 0.000 0.00
10,431.75000 3.000 31,295.25
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty Ill) (FR36) 0.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00

26,353.95000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 1.000
EACH 0.000 0.00
13,322.40000 1.000 13,322.40
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1796 614-87350 Test Fiber Optic Cable (FR36) 0.000 0.000
LS 0.000 0.00
17,341.95000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 1.000 11,632.95
11,632.95000 3.000 34,898.85
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH -1.000 -2,450.00
2,450.00000 1.000 2,450.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,884,375.98 $ 51,912.88 $ 604,689.86
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1812  206-00000 Str Excav 8,477.000 6,740.000
(3% 1,731.000 26,899.74
15.54000 8,471.000 131,639.34
1813 206-00100 Str Bkfl (CL 1) 10,215.000 6,476.000
cY 0.000 0.00
4452000 6,476.000 288,311.52
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 6,476.000
cYy 0.000 0.00
8.88000 6,476.000 57,506.88
1815 420-00000 *Geomembrane 3,437.000 2,068.470
SY 0.000 0.00
10.98000 2,068.470 22,711.80
1820 502-00460 Pile Tip 162.000 133.000
EACH 15.000 2,800.95
186.73000 148.000 27,636.04
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
103.33330 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 5.000
EACH -5.000 -700.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH -10.000 -1,400.00
140.00000 6.000 840.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 28.000 28.000
EACH 0.000 0.00
1,779.45000 28.000 49,824.60
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 502-11489 *Steel Piling (HP 14x89) 10,841.430 9,872.780
LF 968.650 88,873.64
91.75000 10,841.430 994,701.20

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 237.220
LF -237.220 -10,872.98
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF -480.000 -22,000.80

45.83500 0.000 0.00

1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 208.270
502.13
) LF 25.910 1,901.79

73.40000 234.180 17,188.81

1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00

188.08000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 6.000
EACH 0.000 0.00
4,926.29000 6.000 29,557.74
1855 515-00120 *Waterproofing (Membrane) 8,076.000 3,901.850
SY 1,127.000 17,930.57
15.91000 5,028.850 80,009.00
1860 515-00400 *Concrete Sealer 437.000 93.460
SY 0.000 0.00
13.02000 93.460 1,216.85
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 448.000
LF 0.000 0.00
245.61000 448.000 110,033.28
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 141.000
LF 0.000 0.00
102.60000 141.000 14,466.60
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 2,556.110
CY 56.500 40,657.40
719.60000 2,612.610 1,880,034.16
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00

12.99142 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1875

1875

1875

1875

1875

1875

1875

1875

1880

1885

1890

601-03050

601-40301

601-40302

C22590

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels

MATERIAL ALLOWANCE Deck Panels + Adj for Report

1875-002

MATERIAL ALLOWANCE Adjustment Per Report 1875-0

MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0

1875-004

MATERIAL ALLOWANCE Deck Panels 1875-005,006,007

MATERIAL ALLOWANCE Deck Panels 1875-008,009

MATERIAL ALLOWANCE Conc, CL D

MATERIAL ALLOWANCE Conc, CL D Adjustment Report

*Concrete Class D (Wall)

*Structural Concrete Coating

*Structural Concrete Coating (Anti-Graffiti)

02

03 &

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
cYy
16.99308
cy
16.99308
cYy
16.99308
cy
20.54326
cYy
20.54326
cy
22.80248
NCU
22.80248
NCU
22.80248
214.000
cYy
564.15000
17,522.000
SF
1.45000
10,602.000
SF

1.34000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2,108.250
-56.500
2,051.750

59.460
0.000
59.460

5,425.000
0.000
5,425.000

0.000
0.000
0.000

Page 49
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-1,288.34
46,784.99
0.00
33,544.36
0.00
7,866.25
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1895 602-00000 *Reinforcing Steel 3,940.000 3,082.400
LB 375.600 398.14
1.06000 3,458.000 3,665.48
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 466,953.070
LB 8,697.900 10,785.40
1.24000 475,650.970 589,807.20
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
Sy 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 372.500
LF 0.000 0.00
89.87000 372.500 33,476.57
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00
73.80000 159.000 11,734.20
1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 97.500
LF 0.000 0.00
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,861.000
LF 0.000 0.00

12.55000 1,861.000 23,355.55
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 972.000 246,275.64
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF -971.999 -5,101.10
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF -972.000 -151,457.04
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 4,089.000 229,352.01
56.09000 11,280.000 632,695.20
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF -258.000 -9,370.56
36.32000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestressed Box Less than 3,447.000
32"--DP-DQ-DR-Ph 2
SF -3,447.000 -125,195.04
36.32000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
Sy 0.000 0.00

117.86000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1981 206-01800 Shoring (A 20) 1.000 0.700
LS 0.000 0.00
63,801.42000 0.700 44,660.99
1986 206-01801 Shoring (A 21) 1.000 0.700
LS 0.000 0.00
60,158.60000 0.700 42,111.02
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 0.700
LS 0.000 0.00
123,760.44000 0.700 86,632.31
2006 206-01805 Shoring (A 25) 1.000 0.700
LS 0.000 0.00
34,602.92000 0.700 24,222.04
2033 606-10705 Brdg Rail Ty 7 (Spec) 1,573.000 616.000
LF 0.000 0.00
124.89000 616.000 76,932.24

CAT 0300 CURRENT AMT$ 9,165,663.60 $ 338,489.42 $ 7,273,231.42
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 20,416.000 278,474.24

13.64000 20,416.000 278,474.24
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 27,882.860 103,643.10
3.71709 27,882.860 103,643.10
1846 507-00000 Conc S and D Pave 30.000 15.200
cY 0.000 0.00
840.00000 15.200 12,768.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 360.000
Sy 0.000 0.00
31.50000 360.000 11,340.00
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 292.000 42,264.08
144.74000 292.000 42,264.08
1956  641-10000 Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 17,081.000
cY 0.000 0.00
15.54000 17,081.000 265,438.74
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 21,340.000
cY 2,441.000 108,673.32
44.52000 23,781.000 1,058,730.12
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 12,501.000
cY 0.000 0.00
8.88000 12,501.000 111,008.88
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

63,801.42000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0310

1985 206-01801

1990

206-01802

1995

206-01803

2000

206-01804

2005

206-01805

2007

420-00000

2010

504-04420

2015

504-06406

2016

504-06410

2017

515-00400

2018 601-03050

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 23)

*Shoring (Area 24)

*Shoring (Area 25)

Geomembrane

*Precast Panel Facing

*Soil Nail

Verification Testing

Concrete Sealer

Conc CL D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
60,158.60000

0.000
LS
85,242.89000

0.000
LS
85,242.89000

0.000
LS
123,760.44000

0.000
LS
34,602.92000
6,782.000
SY
10.98000
22,200.000
SF
38.14000
1,740.000
LF
38.97000
3.000
EACH
2,625.00000
3,814.000
SY
13.02000
3,212.000
(24

564.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

5,449.000
0.000
5,449.000

17,595.000
0.000
17,595.000

1,740.000
0.000
1,740.000

3.000
0.000
3.000

0.000
1,495.000
1,495.000

2,889.600
99.600
2,989.200

Page 54

ESTIMATE RUN 10/14/2020

AMOUNT
THIS
PERIOD

0.00

19,464.90

56,189.34

17:07:30

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

59,830.02

671,073.30

67,807.80

7,875.00

19,464.90

1,686,357.18
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PCN: 22590-BID ESTIMATE RUN 10/14/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0020 17:07:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2019 601-40301 Struct Conc Coating 156,222.000 40,027.000
SF 8,180.000 11,861.00
1.45000 48,207.000 69,900.15
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 118,495.000
LB 3,962.000 4,199.72
1.06000 122,457.000 129,804.42
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 131,421.000
LB 4,235.000 5,251.40
1.24000 135,656.000 168,213.44
2032 606-10700 Brdg Rail Ty 7 2,953.000 2,225.000
LF 0.000 0.00
89.87000 2,225.000 199,960.75

CATO0310 CURRENT AMT$ 8,623,452.93 $ 630,021.10 $ 5,877,602.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
100,809.86000 3.000 302,429.58
2040 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
796,559.65000 1.000 796,559.65
2045 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
67,041.14000 1.000 67,041.14
2050 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
5,670.00000 4.000 22,680.00
CAT 0400 CURRENT AMT$ 1,188,710.37 $ 0.00 $ 1,188,710.37

PROJECT TOTAL CURRENT AMT $22,504,815.77  $ 4,875,254.62  $84,777,814.19



